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Progress Update - Number:

iii. Service Delivery Areas, Indicators, and Targets

Value Year

1 Prevention : BCC Community Outreach No 2 N/A 2002 75,275 30,883

1 Prevention: BCC - community outreach No 2 2,164 2002 235,438 388,741

1 Prevention: BCC - community outreach No 3 23.7% 2004 - -

2 Prevention: Condom distribution No 2 100,000 2002 13,000,000 20,746,194

3 Prevention: PMTCT No 3 No baseline line 2002 28,308 40,123

3 Prevention: PMTCT No 3 No baseline line 2002 6,860 5,690

3 Prevention: PMTCT No 3 No baseline line 2002 85% 54%

4
Care and support: Care and support for the 

chronically ill
No 3 16,500 2002 63,500 82,025

4
Care and support: Care and support for the 

chronically ill
No 1 50 2002 - -

4
Treatment: Antiretroviral treatment (ARV) 

and monitoring
No 3 No baseline line 2002 15,000 17,728

4 Prevention: Testing and Counseling No 2 3 2002 45 106

4 Prevention: Testing and Counseling No 3 No baseline line 2002 250,000 201,061

5
Care and support: Support for orphans and 

vulnerable children
No 3 0 2002 60,750 54,937

5
Care and support: Support for orphans and 

vulnerable children
No 3 No baseline line 2002 2,000 1,428

Select
Supportive environment: Stigma reduction 

in all settings
No 3 N/A 2002 750 1,280
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Select Select Select

Select Select Select

Select Select Select

Select Select Select

Select Select Select
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Total # of young people in school taught life skills education

Directly 

Tied?
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Service Delivery Area Indicator Description

# of pregnant women  counseled and tested for HIV within PMTCT setting

# of health professionals trained in diagnosis and management of HIV and AIDS 

# of people receiving ART treatment

# of HIV Testing and Counseling (HTC) Service Points operational

# of individuals reached by outreach programs focusing on the human rights of PLWHA

HIV infected pregnant women receiving a complete course of ART Prophylaxis to reduce the risk of MTCT

% of infants born to HIV infected mothers receiving ARV prophylaxis 
The  formula which was used to determine the baseline as at 2005 was found not 

to be correct, which made all targets intended to be too high.  

Total # of OVC provided with financial support to attend high school

On-going Progress Update and Disbursement Request

60% of women and men aged 15-24 who both correctly identify ways of preventing the sexual transmission of HIV and who reject 

major misconceptions about HIV transmission

22,000,000  condoms distributed  to sexually active population

Objective No.

# of people provided with HIV testing and counseling services

Total # of OVC receiving a basic package of care and support

70,000  people living with HIV and AIDS receiving community home based care and support

Level

These include those in  form E only. The rest of OVC school fees will be paid 

during this semester after verification has been completed.

The number of cases reported are those which have been reported by FIDA. 

Series of trainings have been conducted for Paralegals, Police staff working within 

the Child and Gender Protection Unit  . Data collected is 43 cases handled by 

paralegals this quarter. A cumulative figure of cases handled by paralegals to date 

is 379 since the initiation of training by FIDA. Additionally, LRC has started 

sensitizations campaings to reach communities about anti-stigma issues in order 

to avoid infrignment of the human rights at the areas of Mafeteng, Linakaneng 

Thaba-Tseka and Thaba-Bosiu.and managed to reach 901 people.

total # of young people out of school taught life skills education

This information derived from DHS 2004

Even though the number of sites have increased since the inception of the grant 

implementation, the up take is still not increasing as expected. Through the 

implementation of Know your Status campaign it is hoped this number will 

increased accordingly.

For Q9,10 = 2577 and Q11 = 4,469, Q12= 11,939. This quarter 14 achieved 3,447

Baseline 

(if applicable)
Intended 

Targets

to date

Actual 

Results

to date

Reasons for programmatic deviation and any other comments

During this quarter, the Ministry of Education and Training  trained Teachers at the 

high school and primary level. 400 Teachers were trained and these have started 

the scaling -up curriculum life skills education since the re-opening of schools at 

the end of July,2007.. It is expected that the next  report would have improved 

actual target as against this period under review. Therefore the actual report is still 

the same as was reported during the last quarter at 30,883.  

Data collected during the review period is 905 from Lebone (5,906), LRC (312),  

and Plot Point (20) ADC( 5,001)

This quarter data collected = 5,503. Q9  &10 : 7654; Q11: 4,979  and Q12: 4,378, 

Q13: 5503, Q14: 6,644. Statistics for Q8 has been reduced by 5316. The 

cumulative data by end of Q13 33479. Cumulative Data for Q14 

This quarter data collected = 644.  Q9  &10 : 823 ; Q11: 581 Q12: 531 , Q13:657; 

Q14:836

Condoms distributed during this reporting period were 1, 581,407,  distributed by 

PSI (1,215,700)  Lebone ( 244,080)  ADC (90,000) LRC (31,627)

People  who were chronically ill  reached  through home based caresupport  were(  

through Lesotho Red Cross, ( 810), (DATF Quthing 183 )  while  Hospitals  

provided care by  supporting  chronically ill patients in the hospital and 

communities   with Opportunitic  infection drugs  through referall systems  were 

8,027  patients using community health workers ., which made a total of 9, 161 this 

quarter. 

Health Personnel Trained : Q11:703 , Q12: 255, Q13: 346 , Q14: 934 Total = 2,238

 A electronic data base has been introduced in the HIV/AIDS Directorate which is 

in use  to capture ART information. All District HIV and AIDS Officers are using the 

electronic data base  software. Since last quarter LFA used data from HAHPCO 

which is used to calculate the stock for patient consumption.   PR has taken 

measures to work with MOHSW to re-capture the data from the start - excluding 

the patients who have defaulted and those who have died. Until that time when the 

exercise is still being done, HAHPCO data will be used.   It should be noted again 

that baseline is no longer included in data reported. 68 ART sites have been 

opened to provide treatment to HIV positive patients during this quarter 

Information provided since Q11.
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